(® Project TimeLine

Project TimeLine offers simple

Get ViSibi I ity, visual presentation of planned

Releases, Epics and Sprints

ea rly wa rningS across multiple Jira projects.
and predictions This helps stakeholders be on

the same page as you.
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Plan Monitor Progress
Plan the work schedule and Monitor progress of Releases/Epics
conveniently share it with on daily, monthly or annual bases.

anyone on your work-team.

Get into Details Get Early Warnings

Inspect details about the Get warnings about Releases/Epics
Releases or Epics. in danger of not meeting the
scheduled end date.
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